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Dear Dick:

During Burt's absence on vacation, I am taking the liberty
of forwarding to you the enclosed eight copies of Monthly
Progress Letter No. 23, covering the work performed on
System No. 3 during the period extending from 4 June to
4 August 1957.

Sincerely,

Bob

Enclosures:
CMCC Doc. No. 163X5. 46
Copies 1-8 of 12

“This document contairs information affecting the national
fefense of the Uniled States within the meaning of the
Espionage Laws, Title 18 U.S‘C.,_Sechon 793 and 794. iis
transmission or the revelation of its Fonienls in any manner
to an unauthorized person is prohibited by law.™
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General

During the interval covered by this progress letter,
the System 3 development effort was terminated, and the
major activity was directed toward the production of

additional systems.

2. Production Status

a. Twelve systems, two test sets, and thirty-four
alternate second local-oscillator assemblies were
delivered during this report interval. One additional
system is ready for shipment 7 August, and two
additional systems are undergoing final test. Production

is planned at the rate of three systems every two weeks.

b. Seventeen alternate second local-oscillator assemblies
are undergoing final tests and the production of thirty-four
additional assemblies will be completed shortly. All of

h 4 these assemblies are scheduled to be completed during
the month of September.

c. Two additional test sets are being tested and are
expected to be ready for shipment 12 August and

8 September, respectively.

3. System Improvements

Development effort to improve the method of gating
the r-f amplifier was terminated because the development
phase of the program ended on 21 July 1957. . For this

reason, the method currently used will not be changed.

4, Planning

/ During the next report interval, the total program
effort will be directed toward completing production of
additional systems.
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